



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	MOOE	CO	
COMPLETED PROCUREMENT ACTIVITIES																				RECEIVED by: Time: 100,000,000.00 100,000,000.00 100,000,000.00 100,000,000.00				
	Lot No. 1: Supply and Delivery of Various Brand-New Operations and Maintenance Equipment Contract No. NIACO-S-17	NIA-Central Office	No	Competitive Bidding	26-Mar-2024	01-Apr-2024	15-Apr-2024	N/A	30-Apr-2024	07-May-2024	28-May-2024	24-Jun-2024	28-Jun-2024	04-Jul-2024	05-Jul-2024	09-Sep-2024	N/A	Government of the Philippines (current year's budget)	600,677,000.00					
	Lot No. 2: Supply and Delivery of Various Brand-New Operations and Maintenance Equipment Contract No. NIACO-S-17	NIA-Central Office	No	Competitive Bidding	26-Mar-2024	01-Apr-2024	15-Apr-2024	N/A	30-Apr-2024	07-May-2024	28-May-2024	24-Jun-2024	28-Jun-2024	04-Jul-2024	05-Jul-2024	09-Sep-2024	N/A	Government of the Philippines (current year's budget)	181,784,999.90	181,784,999.90	181,510,000.00		181,510,000.00	
	Construction of Diversion Dam and its Appurtenant Structures of Ubang Irrigation Project in Region 13 Contract No. R13-IPO-C-1	IP/Region 13	No	Competitive Bidding	11-Apr-2024	12-Apr-2024	29-Apr-2024	N/A	09-May-2024	20-May-2024	02-Jul-2024	12-Jul-2024	17-Jul-2024	08-Aug-2024	21-Aug-2024	24-Mar-2027	N/A	Government of the Philippines (current year's and continuing budget)	557,971,560.57		557,971,560.57	552,389,507.46		552,389,507.46
	Construction of Hibalde Earthfill Dam and its Appurtenant Structures in Region 7 under Small Reservoir Irrigation Project Contract No. R7-HSRPFD-41	SRP/Region 7	No	Competitive Bidding	12-Jul-2024	16-Jul-2024	26-Jul-2024	N/A	09-Aug-2024	16-Aug-2024	30-Sep-2024	14-Oct-2024	16-Oct-2024	19-Nov-2024	22-Nov-2024	14-Jun-2028	N/A	Government of the Philippines (current year's and continuing budget)	596,000,000.00		596,000,000.00	587,026,702.64		587,026,702.64
	SUPPLY, DELIVERY, TRAINING, AND TESTING OF LOGAR DRONE EQUIPMENT	NIA-CO	No	Competitive Bidding	13-Aug-24	14-Aug-24	22-Aug-24	N/A	03-Sep-24	27-Sep-24	16-Oct-24	23-Oct-24	31-Oct-24	07-Nov-24	19-Dec-24	20-12-2024		Government of the Philippines (current year's budget)	3,000,000.00		3,000,000.00	3,790,000.00		3,790,000.00
	SUPPLY AND DELIVERY OF DESKTOP AND LAPTOP COMPUTERS	NIA-CO	No	Competitive Bidding	04-Jun-24	05-Jun-24	14-Jun-24	N/A	27-Jun-24	04-Jul-24	12-Aug-24	19-Sep-24	20-Sep-24	22-Oct-24	30-Oct-24			Government of the Philippines (current year's budget)	13,273,000.00		13,173,000.00	13,161,803.00		13,161,803.00
	PROCUREMENT OF ANNUAL PHYSICAL EXAMINATION CY 2024	NIA-CO	No	Competitive Bidding	28-May-24	29-May-24	06-Jun-24	N/A	18-Jun-24	19-Jun-24	20-Jun-24	02-Jul-24	15-Jul-24	19-Jul-24	22-Jul-24	17-08-2024		Government of the Philippines (current year's budget)	2,802,030.00	2,802,030.00	1,856,104.00		1,856,104.00	
	SUPPLY, DELIVERY, AND TRAINING OF 2D AND 3D INTEGRATED GEOTECHNICAL ENGINEERING SOFTWARE	DISD	No	Competitive Bidding	10-Sep-2024	11-Sep-2024	18-Sep-2024	N/A	01-Oct-2024	11-Oct-2024	22-Oct-2024	18-Nov-2024	01-Dec-2024					Government of the Philippines (current year's and continuing budget)	3,600,000.00		3,600,000.00	3,597,440.00		3,597,440.00
	PROCUREMENT OF JANITORIAL SERVICES FOR NIA CENTRAL OFFICE	NIA-CO	No	Competitive Bidding	04-Jul-2024	05-Jul-2024	15-Jul-2024	N/A	29-Jul-2024	05-Aug-2024	08-Aug-2024	15-Aug-2024	20-Aug-2024	30-Aug-2024	30-Aug-2024	30-Sep-2027	N/A	Government of the Philippines (current year's and continuing budget)	18,721,639.36	18,721,639.36	18,452,105.34		18,452,105.34	
	SUPPLY, DELIVERY, INSTALLATION, CONFIGURATION, AND TESTING OF FIREWALL APPLIANCE	MID	No	Competitive Bidding	12-Sep-2024	13-Sep-2024	20-Sep-2024	N/A	03-Oct-2024	11-Oct-2024	19-Oct-2024	6-Nov-2024	11-Nov-2024	22-Nov-2024	9-Dec-2024	16-12-2024	16-12-2024	Government of the Philippines (current year's and continuing budget)	2,700,000.00		2,700,000.00	2,690,000.00		2,690,000.00
	PROCUREMENT OF MEALS AND SNACKS FOR NATIONAL IRRIGATION ADMINISTRATION – CENTRAL OFFICE (3 MONTHS)	NIA-CO	No	Competitive Bidding	4-Sep-2024	5-Sep-2024	13-Sep-2024	N/A	25-Sep-2024	26-Sep-2024	27-Sep-2024	30-Sep-2024	30-Sep-2024	01-Oct-2024	01-Oct-2024			Government of the Philippines (current year's budget)	5,724,350.00	5,724,350.00	4,152,025.00		4,152,025.00	
	ADMINISTRATOR'S OFFICE INTERIOR RENOVATION	NIA-CO	No	Competitive Bidding	16-Sep-2024	17-Sep-2024	24-Sep-2024	N/A	07-Oct-2024	10-Oct-2024	19-Oct-2024	25-Oct-2024	28-Oct-2024	06-Nov-2024	06-Nov-2024			Government of the Philippines (current year's budget)	14,800,470.05		14,800,470.05	14,746,347.58		14,746,347.58
	PROCUREMENT OF INTERNET SERVICE PROVIDER FOR NIA CENTRAL OFFICE	NIA-CO	No	Competitive Bidding	30-Aug-2024	02-Sep-2024	10-Sep-2024	N/A	29-Sep-2024	27-Sep-2024	30-Oct-2024	25-Nov-24	27-Nov-24	02-01-2025	02-01-2025			Government of the Philippines (current year's budget)	10,000,000.00	10,000,000.00	3,063,168.00		3,063,168.00	
	PROCUREMENT OF MEALS & SNACKS FOR NATIONAL IRRIGATION ADMINISTRATION CENTRAL OFFICE 2024 YEAR-END ASSESSMENT	NIA-CO	No	Competitive Bidding	05-Oct-2024	09-Oct-2024	11-Oct-2024	N/A	24-Oct-2024	04-Nov-2024	08-Nov-2024	20-Nov-2024	26-Nov-24	11-Dec-24	11-Dec-24	19-12-2024	19-12-2024	Government of the Philippines (current year's budget)	1,244,000.00	1,244,000.00	1,108,360.00		1,108,360.00	
	SUPPLY AND DELIVERY OF ASSORTED GROCERY ITEMS (1500 CHRISTMAS GIFT PACKS) AND HAM for the NATIONAL IRRIGATION ADMINISTRATION – CENTRAL OFFICE	NIA-CO	No	Competitive Bidding	02-Oct-2024	09-Oct-2024	11-Oct-2024	N/A	30-Oct-2024	06-Nov-2024	14-Nov-2024	28-Nov-2024	25-Nov-2024	05-Dec-2024	05-Dec-2024	06-12-2025	10-12-2025	Government of the Philippines (current year's budget)	3,815,000.00		3,815,000.00	3,487,900.00		3,487,900.00
	Supply & Delivery of Printer & Monitor	BOARD SECRETARIAT OFFICE	No	Small Value Procurement	N/A	N/A	N/A	N/A	07-06-2024	12-09-2024	N/A	16-09-2024	30-09-2024	21-10-2024	11-11-2024	26-11-2024	N/A	Government of the Philippines (current year's budget)	190,000.00		190,000.00	104,826.65		104,826.65
	Supply & Delivery of Electric Stove & Extension Cord	SENIOR DEPUTY ADMINISTRATOR	No	Small Value Procurement	N/A	N/A	N/A	N/A	04-07-2024	02-09-2024	N/A	04-09-2024	9-25-2024	17-10-2024	28-10-2024	12-11-2024	N/A	Government of the Philippines (current year's budget)	3,438.00		3,438.00	3,419.00		3,419.00
	GUN SAFE (digital) (cabinet type) 26.7 CUF	CIVIL SECURITY AFFAIRS	No	Small Value Procurement	N/A	N/A	N/A	N/A	27-06-2024	22-07-2024	N/A	09-08-2024	02-10-2024	21-10-2024	30-10-2024	09-11-2024	N/A	Government of the Philippines (current year's budget)	121,079.19		121,079.19	114,400.00		114,400.00
	Staff Development and Office Planning and Assessment Activities of the Irrigation Engineering Center 2024 Date: July 18, 2024 Venue: La Union (Region 1) and points	IRRIGATION ENGINEERING CENTER	No	Lease of Venue	N/A	N/A	N/A	N/A	27-06-2024	12-07-2024	N/A	12-07-2024	16-07-2024	09-09-2024	17-07-2024	27-07-2024	N/A	Government of the Philippines (current year's budget)	201,000.00		201,000.00	195,300.00		195,300.00
	Supply & Delivery of Common Office Supplies (Part 2)	BAC - A SECRETARIAT	No	Shopping	N/A	N/A	N/A	N/A	12-08-2024	04-09-2024	N/A	04-09-2024	25-09-2024	17-10-2024	18-10-2024	28-10-2024	N/A	Government of the Philippines (current year's budget)	29,070.00		29,070.00	24,624.00		24,624.00
	Camera Drone (All-in-One Sensing Mini Camera Drone)	DESIGN & SPECIFICATION DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	25-06-2024	28-08-2024	N/A	12-09-2024	09-10-2024	30-10-2024	06-11-2024	21-11-2024	N/A	Government of the Philippines (current year's budget)	70,000.00		70,000.00	67,000.00		67,000.00
	All-in-One Printer with Ink Tank System (Print, Scan, Copy with ADF,	CONSTRUCTION MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	09-09-2024	02-10-2024	N/A	04-10-2024	04-11-2024	22-11-2024	25-11-2024	10-12-2024	N/A	Government of the Philippines (current year's budget)	39,992.00		39,992.00	33,496.00		33,496.00

List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Pre-bid Conf	Eligibility Check	Sub/ Open Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COA, PICE, PCO, IAS, NIAEASP & VACC	08-Apr-2024	N/A	24-Apr-2024	30-Apr-2024	22-May-2024	N/A	Awarded with issued Notice of Award
COA, PICE, PCO, IAS, NIAEASP & VACC	08-Apr-2024	N/A	24-Apr-2024	30-Apr-2024	22-May-2024	N/A	Awarded with issued Notice of Award
COA, PICE, PCO, IAS, NIAEASP & VACC	17-Apr-2024	N/A	03-May-2024	14-May-2024	26-Jun-2024	N/A	Awarded with issued Notice of Award
COA, PICE, PCO, IAS, NIAEASP & VACC	19-Jul-2024	N/A	02-Aug-2024	09-Aug-2024	24-Sep-2024	N/A	Awarded with issued Notice of Award
COA, PCO, IAS, NIAEASP & VACC	16-Aug-24		16-Aug-24	20-Sep-24	10-Oct-24		Awarded with issued Notice of Award
COA, PCO, IAS, NIAEASP & VACC	04-Jun-24		04-Jun-24	27-Jun-24	06-Aug-24		Awarded with issued Notice of Award
COA, PCO, IAS, NIAEASP & VACC	30-May-24		30-May-24	12-Jun-24	12-Jun-24		Awarded with issued Notice of Award
COA, PCO, IAS, NIAEASP & VACC	12-Sep-2024	N/A	12-Sep-2024	04-Oct-2024	16-Oct-2024		Awarded with issued Notice of Award
	10-Jul-2024		10-Jul-2024	01-Aug-2024	01-Aug-2024		Awarded with issued Notice of Award
COA, PCO, IAS, NIAEASP & VACC	13-Sep-2024	N/A	13-Sep-2024	04-Oct-2024	04-Oct-2024		Awarded with issued Notice of Award
COA, PCO, IAS, NIAEASP & VACC	06-Sep-2024	N/A	06-Sep-2024	06-Sep-2024	06-Sep-2024	21-Dec-2024	Awarded with issued Notice of Award
COA, PCO, IAS, NIAEASP & VACC	19-Sep-2024		19-Sep-2024	04-Oct-2024	10-Oct-2024		Awarded with issued Notice of Award
COA, PCO, IAS, NIAEASP & VACC	06-Sep-2024		06-Sep-2024	29-Sep-2024	25-Oct-2024		Awarded with issued Notice of Award
COA, PCO, IAS, NIAEASP & VACC	04-Oct-2024		04-Oct-2024	30-Oct-2024	30-Oct-2024		Awarded with issued Notice of Award
COA, PCO, IAS, NIAEASP & VACC	07-Oct-2024		25-Oct-2024	30-Oct-2024	14-Nov-2024		Awarded with issued Notice of Award
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO
	Supply & Delivery of Printer	CONSTRUCTION MANAGEMENT DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	10-09-2024	11-10-2024	N/A	16-10-2024	08-11-2024	22-11-2024	25-11-2024	05-12-2024	N/A	Government of the Philippines (current year's budget)	169,170.75	169,170.75		158,185.00	158,185.00	
	PERIODIC MAINTENANCE SERVICE 58K PKM FOR SERVICE VEHICLE TOYOTA COMUTER WITH PLATE # 8H8087	EQUIPMENT MANAGEMENT DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	02-04-2024	11-07-2024	N/A	17-07-2024	22-08-2024	24-09-2024	29-10-2024	08-11-2024	N/A	Government of the Philippines (current year's budget)	34,665.00	34,665.00		28,886.91	28,886.91	
	PREVENTIVE MAINTENANCE SERVICE FOR 8L809JMS OF SERVICE VEHICLE 2022 MITSUBISHI STRADA w/ plate no. 131308	EQUIPMENT MANAGEMENT DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	12-04-2024	11-09-2024	N/A	18-09-2024	30-09-2024	28-10-2024	25-11-2024	05-12-2024	N/A	Government of the Philippines (current year's budget)	22,962.60	22,962.60		22,835.58	22,835.58	
	Overhaul & Cleaning of A/C system for Isuzu Crosswind w/ plate no. 8KV 769	EQUIPMENT MANAGEMENT DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	22-04-2024	02-10-2024	N/A	08-10-2024	04-11-2024	25-11-2024	27-11-2024	07-12-2024	N/A	Government of the Philippines (current year's budget)	48,640.00	48,640.00		45,968.00	45,968.00	
	PROPOSAL TO CONDUCT CONFERENCE AND CAPABILITY BUILDING FOR THE EQUIPMENT MANAGEMENT DIVISION-OPERATIONS DEPARTMENT ON JUNE 14 -16, 2024 FOOD AND ACCOMMODATION 1000 x 66.00 x 3.00m = 198.00 sq. m (RMSEPCF-M&T)	EQUIPMENT MANAGEMENT DIVISION	NO	Lease of Venue	N/A	N/A	N/A	N/A	03-05-2024	06-08-2024	N/A	08-08-2024	14-08-2024	28-10-2024	19-08-2024	22-08-2024	N/A	Government of the Philippines (current year's budget)	446,000.00	446,000.00		443,520.00	443,520.00	
	Supply & Delivery of various parts for the maintenance of service vehicle 2019 Toyota Hi-Lux (NEA 1132)	EQUIPMENT MANAGEMENT DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	03-07-2024	22-07-2024	N/A	04-09-2024	24-09-2024	17-10-2024	18-10-2024	28-10-2024	N/A	Government of the Philippines (current year's budget)	77,704.00	77,704.00		69,230.00	69,230.00	
	Supply & Delivery of various parts for the maintenance of service vehicle 2009 Isuzu Fuego (SF 182)	EQUIPMENT MANAGEMENT DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	04-07-2024	19-08-2024	N/A	22-08-2024	30-09-2024	21-10-2024	29-10-2024	02-11-2024	N/A	Government of the Philippines (current year's budget)	22,950.00		22,950.00	20,970.00		20,970.00
	Supply, Delivery & Installation of Various Parts (8BF 711)	EQUIPMENT MANAGEMENT DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	15-07-2024	15-08-2024	N/A	22-08-2024	27-09-2024	30-10-2024	12-11-2024	27-11-2024	N/A	Government of the Philippines (current year's budget)	95,414.36	95,414.36		68,097.50	68,097.50	
	Supply & Delivery of Auto Parts (Mitsubishi Strada (SLB-139)	EQUIPMENT MANAGEMENT DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	09-09-2024	10-10-2024	N/A	17-10-2024	07-11-2024	22-11-2024	22-11-2024	07-12-2024	N/A	Government of the Philippines (current year's budget)	38,312.00		38,312.00	38,000.00		38,000.00
	Supply & Delivery of Various Office Supplies (Part 2)	INSTITUTIONAL DEVELOPMENT DIVISION	NO	Shopping	N/A	N/A	N/A	N/A	21-08-2024	14-10-2024	N/A	15-10-2024	07-11-2024	25-11-2024	29-11-2024	14-12-2024	N/A	Government of the Philippines (current year's budget)	71,905.84	71,905.84		33,944.00	33,944.00	
	Supply & Delivery of Ink Consumables (Part 2)	INSTITUTIONAL DEVELOPMENT DIVISION	NO	Shopping	N/A	N/A	N/A	N/A	21-08-2024	02-10-2024	N/A	03-10-2024	11-04-2024	22-11-2024	27-11-2024	12-12-2024	N/A	Government of the Philippines (current year's budget)	32,712.00		32,712.00	32,712.00		32,712.00
	Supply & Delivery of External Hard Drive, 1TB (Part 2)	INSTITUTIONAL DEVELOPMENT DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	21-08-2024	30-09-2024	N/A	01-10-2024	14-10-2024	07-11-2024	03-12-2024	18-12-2024	N/A	Government of the Philippines (current year's budget)	17,394.00	17,394.00		13,945.00	13,945.00	
	Nationwide Launching of the MURANO BIGAS (B&M RICE) @P29 SAKADIWANG PANDULO SA NIA on September 19, 2024 at NIA-CO Covered Court. (AM Snack Php 60.00 + Lunch Php 210 + PM Snack 60.00) x 4000= 96,000.00 (Php 12.00) Consultations/Conferences/Workshops on Convergence Programs Finalization of Checklist for Precision Rice Seeder and Preferred Rice Variety and Fertilizer Brand for Contract Farming 2025 on December 30, 2024 at JICA Conference Room	INSTITUTIONAL DEVELOPMENT DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	10-09-2024	12-09-2024	N/A	12-09-2024	12-09-2024	21-10-2024	13-09-2024	13-09-2024	N/A	Government of the Philippines (current year's budget)	24,000.00	24,000.00		20,400.00	20,400.00	
		INSTITUTIONAL DEVELOPMENT DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	27-09-2024	30-09-2024	N/A	30-09-2024	30-09-2024	19-11-2024	30-09-2024	01-10-2024	N/A	Government of the Philippines (current year's budget)	48,750.00	48,750.00		42,750.00	42,750.00	
	Supply & Delivery of Common Office Supplies (Part 2)	SYSTEM MANAGEMENT DIVISION	NO	SHOPPING	N/A	N/A	N/A	N/A	11-09-2024	14-10-2024	N/A	15-10-2024	11-11-2024	22-11-2024	29-11-2024	14-12-2024	N/A	Government of the Philippines (current year's budget)	108,069.00	108,069.00		73,940.00	73,940.00	
	Supply, delivery, installation and testing of Split Type Air Conditioning Unit (ACU) with the following specifications: a) Type - Ceiling Mounted Inverter with remote control	GENERAL SERVICES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	16-07-2024	09-08-2024	N/A	16-08-2024	12-09-2024	24-09-2024	27-09-2024	07-10-2024	N/A	Government of the Philippines (current year's budget)	646,058.00		646,058.00	579,117.68		579,117.68
	Uniform for Staff Development Workplace Safety Orientation of the General Services Division Administrative Department Custom Full Sublimation Shirt (Various sizes from small to 3XL) Training Expenses Proposal to Conduct Staff Development and Workplace Safety Orientation of the General Services Division – Administrative Department CY 2024 on July 19-21, 2024	GENERAL SERVICES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	05-06-2024	10-07-2024	N/A	11-07-2024	16-07-2024	24-09-2024	17-07-2024	27-07-2024	N/A	Government of the Philippines (current year's budget)	24,750.00	24,750.00		23,650.00	23,650.00	
		GENERAL SERVICES DIVISION	NO	LEASE OF VENUE	N/A	N/A	N/A	N/A	20-06-2024	04-07-2024	N/A	05-07-2024	16-07-2024	30-08-2024	16-07-2024	19-07-2024	N/A	Government of the Philippines (current year's budget)	380,000.00	380,000.00		376,000.00	376,000.00	
	Rehabilitation of Potable Water System at DOEC Building (Supply and Installation of control panel and water pump)	GENERAL SERVICES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	04-07-2024	22-08-2024	N/A	22-08-2024	09-09-2024	08-10-2024	10-10-2024	20-10-2024	N/A	Government of the Philippines (current year's budget)	782,652.00		782,652.00	690,000.00		690,000.00
	Supply & Delivery of HD Table & Tent	GENERAL SERVICES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	04-07-2024	19-07-2024	N/A	07-08-2024	30-08-2024	14-09-2024	29-09-2024	09-10-2024	N/A	Government of the Philippines (current year's budget)	106,124.33	106,124.33		94,496.00	94,496.00	
	Supply & Delivery of Exhaust Fan & Drain Pump.	GENERAL SERVICES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	18-07-2024	02-08-2024	N/A	05-08-2024	22-08-2024	13-09-2024	12-09-2024	22-09-2024	N/A	Government of the Philippines (current year's budget)	49,705.27	49,705.27		44,129.00	44,129.00	
	General Pest Control Services for 4 Months at the National Irrigation Administration, Central Office, Diliman, Quezon City	GENERAL SERVICES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	09-08-2024	10-09-2024	N/A	12-09-2024	19-09-2024	17-10-2024	23-09-2024	31-12-2024	N/A	Government of the Philippines (current year's budget)	997,354.97	997,354.97		977,700.00	977,700.00	
	Supply & Delivery of Office Supplies & Materials (NIA Halloween and Christmas Tree Activities 2024)	GENERAL SERVICES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	10-10-2024	27-09-2024	N/A	09-10-2024	06-11-2024	19-11-2024	20-11-2024	25-11-2024	N/A	Government of the Philippines (current year's budget)	45,784.80	45,784.80		44,750.00	44,750.00	

Procurement Monitoring Report as of month/day/year

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Caps Parol & Strip Light for NIA Christmas Tree Activities 2024	GENERAL SERVICES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	10-10-2024	15-10-2024	N/A	16-10-2024	06-11-2024	25-11-2024	13-11-2024	18-11-2024	N/A	Government of the Philippines (current year's budget)	62,830.00	62,830.00		62,830.00	62,830.00	
	Flower Arrangement For Stage Decoration (Thanksgiving Mass) December 13, 2024, Delivered at 9:00AM	GENERAL SERVICES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	10-10-2024	17-10-2024	N/A	20-10-2024	13-11-2024	25-11-2024	09-12-2024	12-12-2024	N/A	Government of the Philippines (current year's budget)	13,400.00	13,400.00		13,400.00	13,400.00	
	Supply & Delivery of Consumables (Part 2 SPPMR)	HUMAN RESOURCES DIVISION	NO	Shopping	N/A	N/A	N/A	N/A	26-07-2024	02-09-2024	N/A	04-09-2024	25-09-2024	17-10-2024	17-10-2024	01-11-2024	N/A	Government of the Philippines (current year's budget)	126,560.00	126,560.00		80,600.00	80,600.00	
	Supply & Delivery of 55" Smart TV	HUMAN RESOURCES DIVISION	NO	for scan (8/9/2024)	N/A	N/A	N/A	N/A	26-07-2024	28-08-2024	N/A	29-08-2024	02-10-2024	31-10-2024	05-11-2024	15-11-2024	N/A	Government of the Philippines (current year's budget)	30,599.00	30,599.00		30,075.00	30,075.00	
	Meal and snacks for the conduct of the Training- Workshop on Leading and Managing Change to be held on August 29-30, 2024 (Batch 1), and September 12-13, 2024 (Batch 2) at the NIA Makati Multipurpose Hall /NIA Procurement Hall, #504A, Delmon, Quezon	HUMAN RESOURCES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	13-08-2024	21-08-2024	N/A	22-08-2024	27-08-2024	24-09-2024	28-09-2024	13-09-2024	N/A	Government of the Philippines (current year's budget)	63,360.00	63,360.00		55,440.00	55,440.00	
	Meals and snacks for the participants to the Civil Service Commission Viberun: Talbo para sa mga Servant Heroes, to be held on 1 September 2024 (Sunday) at the Quirino Grandstand, Manila.	HUMAN RESOURCES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	16-08-2024	27-08-2024	N/A	27-08-2024	8/27/2024	24-09-2024	30-08-2024	01-09-2024	N/A	Government of the Philippines (current year's budget)	22,000.00	22,000.00		17,625.00	17,625.00	
	Meal and snack for the conduct of the Seminar on Code of Conduct for Officials and Employees of the National Irrigation Administration to be held on October 16, 2024 (Batch 1), October 18, 2024 (Batch 2), and November 7, 2024 (Batch 3) at the NIA Makati	HUMAN RESOURCES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	05-09-2024	30-09-2024	N/A	03-10-2024	10/15/2024	22-11-2024	15-10-2024	16-10-2024	N/A	Government of the Philippines (current year's budget)	159,300.00	159,300.00		129,600.00	129,600.00	
	Food and refreshments for the conduct of the NIA Fun Games: A Celebration of Public Service held on September 27, 2024 at NIA Covered Court Am snack: 915 employees x P395.00 = P373,850.00	HUMAN RESOURCES DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	12-09-2024	24-09-2024	N/A	25-09-2024	18-10-2024	21-10-2024	27-09-2024	27-09-2024	N/A	Government of the Philippines (current year's budget)	173,850.00	173,850.00		129,015.00	129,015.00	
	Supply & Delivery of Dental Supplies	MEDICAL & DENTAL CLINIC	NO	Small Value Procurement	N/A	N/A	N/A	N/A	30-01-2024	15-07-2024	N/A	16-07-2024	07-08-2024	30-08-2024	12-09-2024	22-09-2024	N/A	Government of the Philippines (current year's budget)	14,987.82	14,987.82		6,880.00	6,880.00	
	Dental Chair (complete set) with monitor, camera, hand piece, and scaler.	MEDICAL & DENTAL CLINIC	NO	Small Value Procurement	N/A	N/A	N/A	N/A	14-05-2024	17-07-2024	N/A	17-07-2024	22-08-2024	08-10-2024	09-10-2024	13-10-2024	N/A	Government of the Philippines (current year's budget)	453,759.99		453,759.99	380,000.00		380,000.00
	AFE (meals & snacks) July 23 -26, 2024	MEDICAL & DENTAL CLINIC	NO	Small Value Procurement	N/A	N/A	N/A	N/A	17-07-2024	19-07-2024	N/A	22-07-2024	22-07-2024	05-09-2024	22-07-2024	01-08-2024	N/A	Government of the Philippines (current year's budget)	37,200.00	37,200.00		34,935.00	34,935.00	
	Supply & Delivery of Common Office Supplies (Supplemental)	LEGAL SERVICES DEPARTMENT	NO	SHOPPING	N/A	N/A	N/A	N/A	11-09-2024	15-10-2024	N/A	16-10-2024	11-11-2024	22-11-2024	04-12-2024	19-12-2024	N/A	Government of the Philippines (current year's budget)	84,882.00	84,882.00		56,860.00	56,860.00	
	A. Trophies for 8 sports events (Senior & Junior Basketball), Men & Women's Volleyball, Badminton, Table Tennis, Dart, Modern Legends) including the Over-all award & 1 Champion Trophy + 9 pieces & 2 1st Runner-up Trophies + 9 pieces & 2 2nd Runner-up Trophies and 9 awards for NIA Central Office Regular and Special Meetings for the period of thirty (30) days: 1. Regular Meeting 1,731 pax = 473,005.00 AM Snacks 130.00 x 65 pax = 8,450.00 1 month 330.00 x 1,485 employees 393,150.00	ADMINISTRATIVE DEPARTMENT	NO	Small Value Procurement	N/A	N/A	N/A	N/A	03-05-2024	05-07-2024	N/A	08-07-2024	07-08-2024	30-08-2024	28-10-2024	07-11-2024	N/A	Government of the Philippines (current year's budget)	95,100.00	95,100.00		92,592.00	92,592.00	
	Meals and snacks for the NIA Central Office Regular and Special Meetings for the period of thirty (30) days: 1. Regular Meeting 1,731 pax = 473,005.00 AM Snacks 130.00 x 65 pax = 8,450.00 1 month 330.00 x 1,485 employees 393,150.00	PROCUREMENT & PROPERTY DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	20-08-2024	27-08-2024	N/A	29-08-2024	29-08-2024	29-08-2024	30-08-2024	01-09-2024	N/A	Government of the Philippines (current year's budget)	998,700.00	998,700.00		832,020.00	832,020.00	
	Repair for existing PPD-AD Equipment: 1 unit SSD NVMe M.2, 1TB, 2280 for ACER Aspire TC-1650	PROCUREMENT & PROPERTY DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	31-06-2024	04-10-2024	N/A	08-10-2024	11-04-2024	19-11-2024	20-11-2024	05-12-2024	N/A	Government of the Philippines (current year's budget)	8,800.00	8,800.00		8,400.00	8,400.00	
	Executive Chair, wooden, tilting high back, wooden armrest and star base, leatherette finish	PROCUREMENT & PROPERTY DIVISION	NO	Small Value Procurement	N/A	N/A	N/A	N/A	05-09-2024	26-09-2024	N/A	08-10-2024	11-04-2024	19-11-2024	19-11-2024	04-12-2024	N/A	Government of the Philippines (current year's budget)	24,140.00	24,140.00		17,800.00	17,800.00	
	Supply & Delivery of HDMI Cable and Wireless Video Transmitter	PUBLIC AFFAIRS INFORMATION SERVICE	NO	Small Value Procurement	N/A	N/A	N/A	N/A	03-07-2024	18-07-2024	N/A	18-07-2024	30-08-2024	30-09-2024	09-10-2024	19-10-2024	N/A	Government of the Philippines (current year's budget)	22,950.00	22,950.00		21,800.00	21,800.00	
	Refreshments for the Conduct of Kapihan sa Bagong Pilipinas in NIA with Philippine Information Agency and Media People LUNCH (Rice with Chicken and Vegetable, Banana and Bottled Water) Date: October 29, 2024 @ 12:00-1:00pm	PUBLIC AFFAIRS INFORMATION SERVICE	NO	Small Value Procurement	N/A	N/A	N/A	N/A	21-10-2024	21-10-2024	N/A	21-10-2024	10-21-2024	22-11-2024	21-10-2024	22-10-2024	N/A	Government of the Philippines (current year's budget)	21,000.00	21,000.00		19,700.00	19,700.00	
	Microsoft Power BI Subscription Premium, 4 Users, 1 Year Subscription	CORPLAN (PPD, MSD & MID)	NO	Small Value Procurement	N/A	N/A	N/A	N/A	15-02-2024	20-08-2024	N/A	27-08-2024	9-11-2024	03-10-2024	07-10-2024	17-10-2024	N/A	Government of the Philippines (current year's budget)	72,000.00	72,000.00		60,820.00	60,820.00	
	Replacement of Hard Drive for Synology DS418 (Serial No. 170PUN540200) Seagate Barracuda (ST2000DM004) 2TB Hard Drive	CORPLAN (PPD, MSD & MID)	NO	Small Value Procurement	N/A	N/A	N/A	N/A	24-05-2024	03-07-2024	N/A	08-07-2024	07-08-2024	06-09-2024	20-09-2024	30-09-2024	N/A	Government of the Philippines (current year's budget)	4,500.00	4,500.00		4,310.00	4,310.00	
	Data Privacy Training/Introduction to Data Privacy Awareness for Data Protection Officer and Compliance Officers for Privacy No. of participants - 65 pax July 8-10, 2024	CORPLAN (PPD, MSD & MID)	NO		N/A	N/A	N/A	N/A	20-06-2024	03-07-2024	N/A	03-07-2024	03-07-2024	13-08-2024	14-08-2024	24-08-2024	N/A	Government of the Philippines (current year's budget)	135,200.00	135,200.00		118,300.00	118,300.00	
	Supply & Delivery of ICT Peripherals	CORPLAN (PPD, MSD & MID)	NO	Small Value Procurement	N/A	N/A	N/A	N/A	03-07-2024	29-07-2024	N/A	07-08-2024	04-09-2024	13-09-2024	20-09-2024	30-09-2024	N/A	Government of the Philippines (current year's budget)	379,300.00	379,300.00		319,900.00	319,900.00	
	FY 2024 1st Semester Managers Conference and Performance Review on July 23, 24 and 25, 2024 to be held in NIA Central Office	CORPLAN (PPD, MSD & MID)	NO	Small Value Procurement	N/A	N/A	N/A	N/A	09-07-2024	17-07-2024	N/A	29-07-2024	22-07-2024	05-09-2024	22-07-2024	29-07-2024	N/A	Government of the Philippines (current year's budget)	429,000.00	429,000.00		292,500.00	292,500.00	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Supply & Delivery of Multi-Function Printer	CORPLAN (PPD, MSD & MID)	NO	Small Value Procurement	N/A	N/A	N/A	N/A	10-07-2024	29-07-2024	N/A	29-07-2024	22-08-2024	11-09-2024	12-09-2024	22-09-2024	N/A	Government of the Philippines (current year's budget)	57,294.00	57,294.00		47,218.00	47,218.00	
	Training/Workshop on the Fundamentals of Digital Transformation on August 6-8, 2024 for Batch 1 and August 13-15, 2024 for Batch 2 at the NIA Convention Hall, 9th Floor, DOEC Bldg.	CORPLAN (PPD, MSD & MID)	NO	Small Value Procurement	N/A	N/A	N/A	N/A	11-07-2024	05-08-2024	N/A	06-08-2024	05-08-2024	16-09-2024	10-08-2024	15-08-2024	N/A	Government of the Philippines (current year's budget)	247,520.00	247,520.00		207,060.00	207,060.00	
	Supply & Delivery of Multicopy Paper (A4)	CORPLAN (PPD, MSD & MID)	NO	SHOPPING	N/A	N/A	N/A	N/A	15-07-2024	13-08-2024	N/A	22-08-2024	30-09-2024	19-11-2024	29-11-2024	08-12-2024	N/A	Government of the Philippines (current year's budget)	89,510.40	89,510.40		46,158.00	46,158.00	
	Supply and Delivery of Maintenance Box T6713 for Printer Brand EPSON L1455	CORPLAN (PPD, MSD & MID)	NO	Small Value Procurement	N/A	N/A	N/A	N/A	15-07-2024	29-08-2024	N/A	29-08-2024	30-09-2024	15-10-2024	15-10-2024	25-10-2024	N/A	Government of the Philippines (current year's budget)	2,116.00	2,116.00		1,815.00	1,815.00	
	Supply & Delivery of ICT Consumables	CORPLAN (PPD, MSD & MID)	NO	Small Value Procurement	N/A	N/A	N/A	N/A	09-09-2024	27-09-2024	N/A	09-10-2024	11-05-2024	19-11-2024	20-11-2024	05-12-2024	N/A	Government of the Philippines (current year's budget)	47,600.00	47,600.00		43,200.00	43,200.00	
	Conduct of CARP-IC PMO Team Building Activity at Region 4A-Laguna on July 04-05, 2024 No. of Participants: 60pax Food & Accommodation: 2,000.00/day x 60pax x 2days = 240,000.00 Function Rooms: 9,000.00/day x 2days = 36,000.00	CARP - IC	NO	LEASE OF VENUE	N/A	N/A	N/A	N/A	05-06-2024	15-08-2024	N/A	16-08-2024	27-08-2024	13-09-2024	28-08-2024	29-08-2024	N/A	Government of the Philippines (current year's budget)	250,000.00	250,000.00		235,500.00	235,500.00	
	Targaulin Printing Size: 5x3.5ft	CARP - IC	NO	Small Value Procurement	N/A	N/A	N/A	N/A	07-06-2024	10-07-2024	N/A	11-07-2024	26-07-2024	06-08-2024	06-08-2024	14-08-2024	N/A	Government of the Philippines (current year's budget)	3,704.00	3,704.00		1,500.00	1,500.00	
	PLAQUE Water drop shape design. Material: Glass. Body color : Clear Glass with blue at the side to balance Side Glass Thickness: 5 inches Base color: Clear Glass, 1 inches thickness Height: 10 inches	CARP - IC	NO	Small Value Procurement	N/A	N/A	N/A	N/A	13-06-2024	05-07-2024	N/A	05-07-2024	26-07-2024	06-08-2024	07-08-2024	17-08-2024	N/A	Government of the Philippines (current year's budget)	2,840.00	2,840.00		2,016.00	2,016.00	
	Supply & Repair of Nissan Navara (131204)	CARP - IC	NO	Small Value Procurement	N/A	N/A	N/A	N/A	10-07-2024	09-08-2024	N/A	15-08-2024	30-08-2024	13-09-2024	04-10-2024	14-10-2024	N/A	Government of the Philippines (current year's budget)	44,564.00	44,564.00		31,892.00	31,892.00	
	Supply & delivery of Photo Parts	CARP - IC	NO	Small Value Procurement	N/A	N/A	N/A	N/A	10-07-2024	29-07-2024	N/A	29-07-2024	30-08-2024	13-09-2024	04-10-2024	14-10-2024	N/A	Government of the Philippines (current year's budget)	45,148.94	45,148.94		41,036.00	41,036.00	
	Adobe Photoshop for teams, Multiple Platforms, 1 Year Subscription	CARP - IC	NO	Small Value Procurement	N/A	N/A	N/A	N/A	11-07-2024	29-07-2024	N/A	29-07-2024	30-08-2024	13-09-2024	07-10-2024	17-10-2024	N/A	Government of the Philippines (current year's budget)	35,696.00	35,696.00		32,660.00	32,660.00	
	Supply & Delivery of ICT Equipment & Peripherals	CARP - IC	NO	Small Value Procurement	N/A	N/A	N/A	N/A	11-07-2024	30-07-2024	N/A	29-07-2024	04-09-2024	13-09-2024	23-09-2024	09-10-2024	N/A	Government of the Philippines (current year's budget)	192,660.00	192,660.00		136,220.00	136,220.00	
	Supply & Delivery of ICT Equipment (SPPMP)	CARP - IC	NO	Small Value Procurement	N/A	N/A	N/A	N/A	11-09-2024	30-09-2024	N/A	04-10-2024	04-11-2024	22-11-2024	25-11-2024	25-12-2024	N/A	Government of the Philippines (current year's budget)	212,221.40	212,221.40		199,896.00	199,896.00	
	Supply & Delivery of Common Office Supplies (Part 2)	CARP - IC	NO	Small Value Procurement	N/A	N/A	N/A	N/A	12-09-2024	27-09-2024	N/A	09-10-2024	04-11-2024	22-11-2024	29-11-2024	14-12-2024	N/A	Government of the Philippines (current year's budget)	168,934.90	168,934.90		87,062.00	87,062.00	
	Supply & Delivery of Consumables (Part 2)	CARP - IC	NO	SHOPPING	N/A	N/A	N/A	N/A	12-09-2024	14-10-2024	N/A	15-10-2024	11-11-2024	22-11-2024	26-11-2024	11-12-2024	N/A	Government of the Philippines (current year's budget)	121,832.00	121,832.00		104,400.00	104,400.00	
Total Allotted Budget of Procurement Activities																			2,027,019,450.04	58,161,575.53	1,978,857,875.31			
Total Contract Price of Procurement Activities Conducted																						2,000,169,002.26	38,790,301.90	1,961,377,690.36
Total Savings (Total Allotted Budget - Total Contract Price)																			26,849,548.58					

ONGOING PROCUREMENT ACTIVITIES																								
	Design and Construction of Earthfill Dam, Reservoir, and Irrigation Facilities of Lopez' Small Reservoir Irrigation Project under Design & Build in Region 4A (Contract No. BAA-I-SBIPN-NR-1)	SRRP/ Region 4A	No	Competitive Bidding	06-May-2024	08-May-2024	15-May-2024	N/A	08-Aug-2024	12-Aug-2024	13-Sep-2024	25-Sep-2024	02-Dec-2024				N/A	Government of the Philippines (current year's and continuing budget)	1,505,460,843			1,505,460,843	1,503,500,000	1,503,500,000
	Supply and Delivery of Various Brand-New Transportation Equipment Contract No. NIACO-S-18	NIA-Central Office	No	Competitive Bidding	10-Sep-2024	12-Sep-2024	24-Sep-2024	N/A	10-Oct-2024	15-Oct-2024							N/A	Government of the Philippines (current year's budget)	91,800,000		91,800,000	0		
	Lot 1: Supply and Delivery of Brand-New Surveying Instruments (VTCU and LUGAR), Resistivity Instruments, and Core Drilling Equipment Contract No. NIACOFEC-S-4	NIACO-IEC	No	Competitive Bidding	12-Sep-2024	18-Sep-2024	26-Sep-2024	N/A	21-Oct-2024	30-Oct-2024	18-Nov-2024	05-Dec-2024	11-Dec-2024				N/A	Government of the Philippines (current year's budget)	59,500,000		59,500,000	59,498,988		59,498,988

Procurement Monitoring Report as of month/day/year

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
	Lot 2: Supply and Delivery of Brand-New Surveying Instruments (VTO, and UDAR), Resistivity Instruments, and Core Drilling Equipment Contract No. NIACOE-5-4	NIACO-IEC	No	Competitive Bidding	12-Sep-2024	18-Sep-2024	26-Sep-2024	N/A	21-Oct-2024	30-Oct-2024							N/A	Government of the Philippines (current year's budget)	68,500,000		68,500,000	0		
	Supply and Delivery of One (1) Year Subscription to Advanced Weather Forecasting Solutions (Smart Farming Programme) Contract No. NIACOEIMD-5-1	NIACO-EMD	No	Competitive Bidding	16-Sep-2024	18-Sep-2024	02-Oct-2024	N/A	28-Oct-2024	06-Nov-2024	09-Dec-2024						N/A	Government of the Philippines (current year's budget)	450,000,000		450,000,000	0		
	Lot 1: Supply and Delivery of Brand-New Unmanned Surface Vessel with GNSS RTK, Bathymetry, and UDAR Contract No. NIACODSD-5-1	NIACO-DSO	No	Competitive Bidding	08-Oct-2024	10-Oct-2024	18-Oct-2024	N/A	05-Nov-2024	11-Nov-2024	28-Nov-2024	05-Dec-2024	13-Dec-2024				N/A	Government of the Philippines (current year's budget)	29,000,000		29,000,000	28,996,000		28,996,000
	Lot 2: Supply and Delivery of Brand-New Unmanned Surface Vessel with GNSS RTK, Bathymetry, and UDAR Contract No. NIACODSD-5-1	NIACO-DSO	No	Competitive Bidding	08-Oct-2024	10-Oct-2024	18-Oct-2024	N/A	05-Nov-2024	11-Nov-2024	28-Nov-2024	05-Dec-2024	13-Dec-2024				N/A	Government of the Philippines (current year's budget)	6,000,000		6,000,000	5,996,000		5,996,000
	Construction of Cabiao Water Impounding Project and its Appurtenant Structures Contract No. R3-CWIPD-C-1	R3-WIPO	No	Competitive Bidding	10-Oct-2024	15-Oct-2024	29-Oct-2024	N/A	14-Nov-2024	23-Nov-2024	16-Dec-2024						N/A	Government of the Philippines (current year's and continuing budget)	2,099,234,894		2,099,234,894	0		
	Lot No. 1: Supply and Delivery of Various Brand-New Transportation Equipment for NIA Region 1 Contract No. NIACO-5-19	NIA-Central Office	No	Competitive Bidding	11-Oct-2024	18-Oct-2024	30-Oct-2024	N/A	13-Nov-2024	19-Nov-2024	04-Dec-2024	06-Dec-2024	17-Dec-2024				N/A	Government of the Philippines (current year's budget)	4,863,000		4,863,000	4,853,000		4,853,000
	Lot No. 2: Supply and Delivery of Various Brand-New Transportation Equipment for NIA Region 2 Contract No. NIACO-5-19	NIA-Central Office	No	Competitive Bidding	11-Oct-2024	18-Oct-2024	30-Oct-2024	N/A	13-Nov-2024	19-Nov-2024	04-Dec-2024	06-Dec-2024	16-Dec-2024				N/A	Government of the Philippines (current year's budget)	1,560,000		1,560,000	1,554,995		1,554,995
	Supply and Delivery of Various Brand-New Service Vehicles for NIA-Magat River Integrated Irrigation System (NIA-MARIS) Contract No. NIACO-5-20	NIA-Central Office	No	Competitive Bidding	07-Nov-2024	09-Nov-2024	18-Nov-2024	N/A	04-Dec-2024	09-Dec-2024	26-Dec-2024	27-Dec-2024	27-Dec-2024				N/A	Government of the Philippines (current year's budget)	32,000,000		32,000,000	31,880,000		31,880,000
	Construction of Auxiliary Spillway and its Appurtenant Structures under Malinao Dam Improvement Project Contract No. R7-MDIPD-C-3	IP/ Region 7	No	Competitive Bidding	13-Nov-2024	15-Nov-2024	22-Nov-2024	N/A	06-Dec-2024	16-Dec-2024							N/A	Government of the Philippines (current year's budget)	674,800,000		674,800,000	0		
	Lot No. 1: Supply and Delivery of Various Brand-New Transportation Equipment Contract No. NIACO-5-18R	NIA-Central Office	No	Competitive Bidding	15-Nov-2024	19-Nov-2024	26-Nov-2024	N/A	10-Dec-2024	12-Dec-2024	20-Dec-2024	26-Dec-2024	27-Dec-2024				N/A	Government of the Philippines (current year's budget)	69,700,000		69,700,000	69,695,750		69,695,750
	Lot No. 2: Supply and Delivery of Various Brand-New Transportation Equipment Contract No. NIACO-5-18R	NIA-Central Office	No	Competitive Bidding	15-Nov-2024	19-Nov-2024	26-Nov-2024	N/A	10-Dec-2024	12-Dec-2024	20-Dec-2024	26-Dec-2024	27-Dec-2024				N/A	Government of the Philippines (current year's budget)	22,100,000		22,100,000	22,094,059		22,094,050
	Supply and Delivery of Various Brand-New Dredging Machine and Accessories for NIA-MARIS Contract No. NIACO-5-21	NIA-Central Office	No	Competitive Bidding	15-Nov-2024	20-Nov-2024	27-Nov-2024	N/A	11-Dec-2024	17-Dec-2024	26-Dec-2024	27-Dec-2024	27-Dec-2024				N/A	Government of the Philippines (current year's budget)	300,000,000		300,000,000	0		
	Supply and Delivery of Brand-New Resistivity Instruments, and Core Drilling Equipment Invitation to Bids Contract No. NIACOREC-5-4R	NIACO-IEC	No	Competitive Bidding	27-Nov-2024	29-Nov-2024	06-Dec-2024	N/A	18-Dec-2024	20-Dec-2024	26-Dec-2024	27-Dec-2024	27-Dec-2024				N/A	Government of the Philippines (current year's budget)	68,500,000		68,500,000	68,470,000		68,470,000
	Construction of San Felipe Earthfill Dam and its Appurtenant Structures in Region 1 under Small Reservoir Irrigation Project Contract No. R1-SFIRPD-C-42	SRIP/ Region 1	No	Competitive Bidding	27-Nov-2024	29-Nov-2024	06-Dec-2024	N/A									N/A	Government of the Philippines (current year's budget)	1,332,524,200		1,332,524,200	0		
	SUPPLY, DELIVERY AND INSTALLATION OF TIRES WITH BALANCING AND WHEEL/CAMBER ALIGNMENT	NIA-CO	No	Competitive Bidding	10-Dec-2024	11-Dec-2024	19-Dec-2024		07-Jan-2025	09-Jan-2025								Government of the Philippines (current year's budget)	13,273,000	540,000	12,733,000	0		
	PROCUREMENT OF SERVICE PROVIDER for eGIS WEB BASE SERVER DEVELOPMENT	NIA-CO	No	Competitive Bidding	30-Aug-2024	09-Sep-2024	11-Sep-2024		29-Sep-2024	01-Oct-2024	01-Oct-2024							Government of the Philippines (current year's budget)	12,749,000		12,749,000	0		
	SUPPLY, DELIVERY, INSTALLATION, AND CONFIGURATION OF RACK MOUNT SERVER WITH DESKTOP, LAPTOP, AND PRINTERS	NIA-CO	No	Competitive Bidding	21-Oct-2024	22-Oct-2024	30-Oct-2024		11-Nov-2024	19-Nov-2024	09-Dec-2024							Government of the Philippines (continuing budget)	19,181,939	6,432,939	12,749,000	0		
	PROCUREMENT OF MEALS AND SNAKS FOR CY 2025	NIA-CO	Yes	Competitive Bidding	10-Dec-2024	11-Dec-2024	19-Dec-2024											Government of the Philippines (current year's budget)	15,766,790	15,766,790		0		
	PRINTING AND DELIVERY OF NIA DESK AND WALL CALENDAR, AND EXECUTIVE PLANNER	NIA-CO	No	Competitive Bidding	03-Oct-2024	02-Oct-2024	11-Oct-2024	N/A	29-Oct-2024	06-Nov-2024	15-Nov-2024	06-Dec-2024	10-Dec-2024					Government of the Philippines (current year's budget)	2,999,808	2,999,808		1,857,180	1,857,180	
	SUPPLY AND DELIVERY OF VARIOUS OFFICE SUPPLIES	NIA-CO	No	Competitive Bidding	09-Aug-24	13-Aug-24	22-Aug-24	N/A	02-Sep-24	25-Sep-24	16-Oct-24	23-Oct-24	07-Nov-24					Government of the Philippines (current year's budget)	7,219,822	7,219,822		5,575,617	5,575,617	
	Supply & Delivery of Consumables (Part 2 SPPMP)	BOARD SECRETARIAT OFFICE	No	Shopping	N/A	N/A	N/A	N/A	21-10-2024	21-10-2024	N/A	04-11-2024	04-11-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	75,048	75,048		0		
	Waste Toner Container, Fujixerox ApeosPort C260	BOARD SECRETARIAT OFFICE	No	Shopping	N/A	N/A	N/A	N/A	18-10-2024	18-10-2024	N/A	28-10-2024	28-10-2024	11-11-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	35,000	35,000		22,200	22,200	
	Supply & Delivery of Consumables (Part 2)	ADMINISTRATOR'S OFFICE	No	SHOPPING	N/A	N/A	N/A	N/A	22-08-2024	22-08-2024	N/A	21-10-2024	21-10-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	39,360	39,360		0		
	Paper, Multipcopy, A4, 70 GSM, 500 Sheets per Ream	BAC - A SECRETARIA	No	Shopping	N/A	N/A	N/A	N/A	26-09-2024	26-09-2024	N/A	02-10-2024	02-10-2024	05-12-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	29,250	29,250		25,500	25,500	

List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ (If applicable)	
COA, PICE, PCO, IAS, NIAEASP & VIACC	20-Sep-2024	N/A	13-Oct-2024			N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC	26-Sep-2024	N/A	16-Oct-2024	30-Oct-2024	03-Dec-2024	N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC	11-Oct-2024	N/A	30-Oct-2024	05-Nov-2024	22-Nov-2024	N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC	11-Oct-2024	N/A	30-Oct-2024	05-Nov-2024	22-Nov-2024	N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC	23-Oct-2024	N/A	08-Nov-2024	15-Nov-2024	10-Dec-2024	N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC	24-Oct-2024	N/A	07-Nov-2024	13-Nov-2024	26-Nov-2024	N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC	24-Oct-2024	N/A	07-Nov-2024	13-Nov-2024	26-Nov-2024	N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC	12-Nov-2024	N/A	28-Nov-2024	03-Dec-2024	20-Dec-2024	N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC	15-Nov-2024	N/A	29-Nov-2024	10-Dec-2024		N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC	20-Nov-2024	N/A	04-Dec-2024	06-Dec-2024	13-Dec-2024	N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC	26-Nov-2024	N/A	04-Dec-2024	06-Dec-2024	13-Dec-2024	N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC	21-Nov-2024	N/A	05-Dec-2024	11-Dec-2024	20-Dec-2024	N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC	29-Nov-2024	N/A	12-Dec-2024	13-Dec-2024	20-Dec-2024	N/A	
COA, PICE, PCO, IAS, NIAEASP & VIACC		N/A				N/A	
COA, IAS, NIAEASP, PCO, VIACC	13-Dec-2024		13-Dec-2024	03-Jan-2025			
COA, IAS, NIAEASP, PCO, VIACC	06-Sep-2024		06-Sep-2024	17-Sep-2024	25-Sep-2024		
COA, IAS, NIAEASP, PCO, VIACC							
COA, IAS, NIAEASP, PCO, VIACC	13-Dec-2024						Failed under Section 75.1 (c)
COA, PCO, IAS, NIAEASP & VIACC	26-Oct-2024		26-Oct-2024	30-Oct-2024	06-Nov-2024		
COA, PCO, IAS, NIAEASP & VIACC	16-Aug-2024		16-Aug-2024	19-Sep-2024	11-Oct-2024		
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE
	Supply & Delivery of Common Office Supplies (Part 2)	BAC - A SECRETARIA	No	Shopping	N/A	N/A	N/A	N/A	22-11-2024	22-11-2024	N/A	22-10-2024	22-10-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,589	7,589		0	
	Supply & Delivery of ICT Equipment	DESIGN & SPECIFICATION DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	15-10-2024	15-10-2024	N/A	28-10-2024	28-10-2024	06-12-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	308,800		308,800	305,800	305,800
	Supply & Delivery of Common Office Supplies -Office of the Manager (2nd Semester Part 2)	DESIGN & SPECIFICATION DIVISION	No	Shopping	N/A	N/A	N/A	N/A	30-09-2024	30-09-2024	N/A	03-10-2024	03-10-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	116,845	116,845		102,344	102,344
	Subscription of Engineering Software	DESIGN & SPECIFICATION DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	10-01-2024	10-01-2024	N/A	08-10-2024	08-10-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	248,433	248,433		216,472	216,472
	Supply & Delivery of OCE Paper and Matte Film	DESIGN & SPECIFICATION DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	10-08-2024	10-08-2024	N/A	16-10-2024	16-10-2024	17-12-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	121,410	121,410		116,258	116,258
	Supply & Delivery of Consumables (Parts 2)	DESIGN & SPECIFICATION DIVISION	No	Shopping	N/A	N/A	N/A	N/A	03-10-2024	03-10-2024	N/A	29-10-2024	29-10-2024	04-12-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	90,206	90,206		41,290	41,290
	FOR MITSUBISHI STRADA B9 L281 Replacement of tires (4) with balancing and camber / wheel alignment (205x60) size 13"	CONSTRUCTION MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	04-10-2024	04-10-2024	N/A	08-10-2024	08-10-2024	17-12-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	67,040	67,040		60,800	60,800
	FOR MITSUBISHI STRADA B9 L281 Replacement of Battery (35M F, Exel)	CONSTRUCTION MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	30-09-2024	30-09-2024	N/A	03-10-2024	03-10-2024	17-12-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,020	11,020		7,500	7,500
	SUPPLY & DELIVERY OF SPARE PARTS FOR TOYOTA ALTY5 SKW 564	EQUIPMENT MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	24-10-2025	24-10-2025	N/A	04-11-2024	04-11-2024	17-12-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	32,600	32,600		26,300	26,300
	PERIODIC MAINTENANCE SERVICE FOR 70,000KMS for service vehicle 2022 MITSUBISHI STRADA w/ plate no. B9L 285	EQUIPMENT MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	15-07-2024	15-07-2024	N/A	16-07-2024	16-07-2024	05-09-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,000	45,000		41,249	41,249
	SUPPLY & DELIVERY OF PARTS FOR 2014 NISSAN FRONTIER NAVARRA; (SUB 146)	EQUIPMENT MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	02-10-2024	02-10-2024	N/A	17-10-2024	17-10-2024	25-11-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,500	41,500		40,092	40,092
	SUPPLY & DELIVERY OF PARTS FOR 2014 NISSAN FRONTIER NAVARRA; (SAA 1609)	EQUIPMENT MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	15-11-2024	15-11-2024	N/A	03-10-2024	03-10-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	93,840	93,840		0	
	SUPPLY & DELIVERY OF PARTS FOR 2006 TOYOTA INNOVA (SLK 139)	EQUIPMENT MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	02-10-2024	02-10-2024	N/A	08-10-2024	08-10-2024	22-11-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,424	12,424		9,390	9,390
	SUPPLY & DELIVERY OF PARTS FOR 2013 NISSAN NAVARRA; (SLG 230)	EQUIPMENT MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	02-10-2024	02-10-2024	N/A	11-10-2024	11-10-2024	11-12-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,784	25,784		21,432	21,432
	Supply & Delivery of Auto Parts for Toyota Innova SLK 129	EQUIPMENT MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	26-07-2024	26-07-2024	N/A	13-09-2024	13-09-2024	14-11-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	42,956	42,956		42,956	42,956
	SUPPLY & INSTALLATION OF PARTS FOR 2014 NISSAN FRONTIER NAVARRA; -1 pc front windshield - w/ medium dark tint full glass	EQUIPMENT MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	02-10-2024	02-10-2024	N/A	11-10-2024	11-10-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	8,012	8,012		0	
	Supply & Delivery of various parts for the maintenance of service vehicle Nissan Frontier Navara (SUB-168)	EQUIPMENT MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	21-10-2024	21-10-2024	N/A	07-11-2024	07-11-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	119,820	119,820		0	
	Supply and delivery of Machine Shop for 2013 and 2014 Nissan Frontier Navara with plate no. SLG-239 & SUB-166 (Labor and Materials)	EQUIPMENT MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	04-10-2024	04-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	50,904	50,904		0	
	Supply & Delivery of various parts for the maintenance of service vehicle Nissan Frontier Navara (SLG-239 & SUB-166)	EQUIPMENT MANAGEMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	24-10-2024	24-10-2024	N/A	11-11-2024	11-11-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	174,680	174,680		0	
	Supply & Delivery of Various Office Supplies (Part 2)	INSTITUTIONAL DEVELOPMENT DIVISION	No	Shopping	N/A	N/A	N/A	N/A	02-10-2024	02-10-2024	N/A	08-10-2024	08-10-2024	22-11-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	34,692	34,692		0	
	Meals to be served during Kadwa October 25 to December 27,	INSTITUTIONAL DEVELOPMENT DIVISION	No	Small Value Procurement	N/A	N/A	N/A	N/A	22-10-2024	22-10-2024	N/A	28-10-2024	28-10-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	94,500	94,500		0	
	Review & Planning Workshop and Staff Development for Internal Audit Services. The activity will be conducted in NIA-CAR La Trinidad, Benguet on October 24-26, 2024 (MEALS AND SNACKS) PNP/L 430.00	INTERNAL AUDIT SERVICES	No	Small Value Procurement	N/A	N/A	N/A	N/A	18-09-2024	18-09-2024	N/A	24-09-2024	24-09-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	154,440	154,440		147,960	147,960
	Review & Planning Workshop and Staff Development for Internal Audit Services The activity will be conducted in NIA-CAR La Trinidad, Benguet on Oct. 24-26, 2024 Training Kit (Plastic Envelope with handle,	INTERNAL AUDIT SERVICES	No	Shopping	N/A	N/A	N/A	N/A	18-09-2024	18-09-2024	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	18,000	18,000		15,480	15,480

Page 13 of 14

List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process